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POLREP No.: 1 Site #: B5KT
Repeorting Period: 11/29/2007 - 12/26/2007 D.O. #:
Start Date: 11/29/2007 Response Authority: CERCLA
Mob Date: 11/29/2007 Response Type: Time-Critical
Completion Date: 12/26/2007 NPL Status: Non NPL
CERCLISID #: ILN000510239 Incident Category: Removal Action
RCRIS ID #: Contract #

Site Description

The Greenwood Avenue Site is located at 8849-59 South Greenwood Avenue in Chicago,
Cook County, Illinois. The Site consists of an abandoned single story manufacturing facility
in a dilapidated state. The yard area to the rear of the facility is unsecured. A loading dock
area at the rear of the building contains approximately twenty-four 55-gallon drums. This
area is secured by a chain-link fence with a locked gate. An unsecured cinder block structure
located immediately adjacent to the loading dock fence contained several 5-gallon pails and
numerous small miscellaneous containers. Approximately 5 cubic yards of pulverized
asbestos-containing floor tile waste is present in the yard at the rear of the facility.

On March 15, 2007, the Chicago Department of the Environment (Chicago DOE) discovered
the abandoned Site while investigating a complaint at a nearby location. Besides the twenty-
four 55-gallon drums in the dock area, the miscellaneous containers in the cinder block

structure,

and the asbestos-containing tiles, there were five semi-trailers located at the rear of

the property. One of the trailers contained several totes and 55-gallon drums.

On April

10, 2007, the Chicago DOE referred the Greenwood Site to U.S. EPA for a time-

critical removal assessment and a possible removal action to abate the hazards at the Site.

The Chicago DOE conducted additional inspections of the Site in May and June, 2007, and



found the back door to the facility forced open and cardboard had been put over the barbed
wire fence to permit entry into the loading dock area where the drums were being stored.

On August 20, 2007, U.S. EPA mobilized its Superfund Technical Assessment and Response
Team (START) contractor to the Site to conduct a Site walkthrough. The trailer with the
totes and drums was present at the back of the facility. Approximately twenty-four 55-gallon
drums were present in the loading dock area of the facility. Numerous miscellaneous
containers were present in the loading dock area and the cinder block building at the rear of
the facility.

On August 23, 2007, U.S. EPA and START returned to the Site to perform a Site
assessment. The Site assessment included documenting current Site conditions, taking
inventory of containers and drums, collecting drum samples and performing laboratory
chemical analysis. At this time, the trailer with the totes and drums was no longer present at
the Site. U.S. EPA collected 6 samples from the 24 drums in the loading dock area. Another
sample was collected from the presumed asbestos-containing floor tile material at the back of
the facility. Analytical results showed that two of the six samples exhibited the characteristic
of ignitability. Samples also contained hazardous constituents including acetone, chromium,
xylenes, ethylbenzene, and toluene. The sample of the floor tile material contained asbestos.

Current Activities

On Thursday, November 29, 2997, U.S. EPA and its contractors mobilized to the site to
initiate cleanup and removal activities. Drums and containers found throughout the facility
were staged in rows on the rear loading dock. Waste characterization samples were taken
from each container for hazcatting in order to determine which waste stream the material
belongs in. Composite samples of each waste stream were then sent to a laboratory for
analysis in order to develop waste profiles for disposal. All containers were secured on the
loading dock behind a locked chain-link fence.

On December 18, U.S. EPA returned to the site with its contractor and began segregating the
containers into their respective waste streams. Like materials were consolidated and
overpacked for transportation and disposal. Empty containers were cut up for disposal. The
asbestos containing floor tile was double sealed in plastic bags. Both the empty containers
and floor tile ware placed in a 20 yard roll-off box for disposal.

On December 19, all drums were transported off-site for disposal.

On December 26, the roll-off box with the asbestos containing floor tile and empty drums
was transported off-site for disposal.

Planned Removal Actions
No further removal actions are planned for the site.

Estimated Costs *



Tdtal To

Budgeted Date Remaining RemZ‘;ning
Extramural Costs
ERRS - Cleanup Contractor $15,000.OOE $14,675.00 $325.00 217%
RST/START 1 $2000000 $i6,212.00 $3,788.00 B 18.94%
Intramural Costs
Total Site Costs [ $3500000] $30.887.00] $411300]  11.75%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any

claim for cost recovery.

Disposition of Wastes

| Quantity | Manifest#

Waste Stream Disposal Facility
Ignitable Characteristic Waste;| 200 Pounds 003542213 - Petro-Chem Processing,
(D001) 1 | _ JBK |  Detroit, Michigan |
‘Corrosive Characteristic 1680 gallons | 003542213 |  Petro-Chem Processing,
Waste (D002) | | _¥K |  Detroit, Michigan
Non-RCRA Regulated 1385 gallon? 003542213 |  Petro-Chem Processing,
Material Lo K| Detroit, Michigan
{Asbestos waste 1 20cubic ' [Republic Services, Three Oaks:
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